N00236.000664
ALAMEDA POINT
ssIC. NO. 5090.3

PROGRESS REVIEW MEETING MINUTES

NAS ALAMEDA
Date: February 14, 1995, Tuesday
Time: 8:30 am - 5:30 pm
Place: Building 1, NAS Alameda, Alameda, California
Attendees:
NAME ORGANIZATION PHONE
John Hunt A-N West Engineers (510) 451-2133

Tom Lanphar
James Nusrala

Cal-EPA (Dept. Toxic Substances Control [DTSC])
Calif. Regional Water Quality Control Board (RWQCB)

(510) 540-3809
(510) 286-0301

Tim Ault IT Corporation (510) 372-9100
Dan Baden IT Corporation (510) 372-2100
Ken Leung Montgomery Watson (510) 975-3460
Mike Petouhoff Naval Air Station (NAS) Alameda Environmental Office (510) 263-3726
Teresa Bernhard NAS Alameda (510) 263-3723
Ann Klimek NAS Alameda (510) 263-3729

Roger Caswell

Duane Balch

Susan Willoughby
Jeriann Alexander
R. William Rudolph Subsurface Consuitants Inc.

James Ricks,

Stewart Cheang
George Kikugawa

Naval Aviation Depot (NADEP) Alameda
PRC Environmental Management, Inc. (EMI)
PRC EMI

Subsurface Consultants Inc.

(510) 263-6241
(916) 853-4529
(216) 853-4507
(510) 268-0461
(510) 268-0461
(415) 744-2402
(415) 244-2528
(415) 244-2549

Jr. U.S. Environmental Protection Agency
U.S. Navy, Engineering Field Activity West (EFAW)

U.S. Navy, EFAW

Larry Lind U.S. Navy, EFAW (415) 244-2527
Dennis Wong U.S. Navy, EFAW (415) 244-2526
Agenda:
Item: #1  Interim Remedial Action - Site 7A and Site 14 and 18 Removals
Opening: EFAW/PRC/NAS Alameda
Process: Discuss status of EE/CA for Site 7A (action levels, tank removal data, Nick Bollo's comments,
schedule).
Site 14 update from EFAW.
Site 18 - Discuss strategy. Could NAS prepare a "streamlined" EE/CA? Could the agencies
work out a strategy for reviewing/approving a streamlined EE/CA?
Goal: Update project team, reprioritize actions as needed, and identify key process deadlines.
Closing: Site 7A: PRC indicated that action levels need to be selected for the chemicals of concern,

principally benzene in soil. Scope of Navy’s EE/CA to address soil only. The facility recently
removed the waste oil and solvent underground storage tanks (USTs) at Building 457. An oil
sheen was reportedly observed on the water in the tank pit. Tom Lanphar (DTSC) requested
that the Navy provide him with a written report on the UST pulls. The two abandoned gasoline
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USTs are slated for extraction by April. The group briefly discussed the logistics of working at
an active gas station, which precludes pulling one of the inactive gasoline tanks nested with three
other active USTs, essentially preventing implementation of the EE/CA recommendations.
Based on current operations the implementation of the EE/CA would occur after November
1995. Tom Lanphar mentioned that he expected that excavated UST soils would go into his
proposed “soil management unit” to be located somewhere on base (a potential candidate site
might be inside Building 410, an empty paint-stripping hangar building).

DTSC’s Tom Lanphar passed out copies of Senate Bill (SB) 1706 and made a presentation
concerning this new state law on removal actions which became effective January 1, 1995. SB
1706 removal action requirements are essentially similar to those provided for the preparation
of EE/CAs under CERCLA, but with a different reporting emphasis and specified monetary
limits on cleanups that effect the level of required documentation. Navy legal counsel will be
reviewing SB 1706 as it relates to Navy stance to continue doing removal actions following
federal guidelines. Tom Lanphar indicates that he will investigate DTSC’s requirements for
interim RAPs.

Further discussion of Site 7A centered on using an approach for only doing soil removal
associated with the UST excavations, and performing a treatability study for impacted
groundwater; as several questions were raised by the group concerning the appropriateness of
doing an EE/CA at what is essentially a typical “gasoline station” UST release site. PRC stated
that it was considering developing action levels for impacted UST site soils at NAS Alameda
modeled on a RWQCB-accepted approach used for petroleum USTs at Moffett Field.

Site 14: The Navy stated that it continues to pursue contractual activities with IT Corporation to
conduct an EE/CA and soil removal at the former Fire Training Area (Site 14). Award is
expected by April 24, with implementation in 170 days.

Site 18: The group discussed a removal action that would include clean out of the storm drain
system and stockpiling of impacted sediments for treatment. PRC updated the group on its
efforts to consider establishment of a corrective action management unit (CAMU) at NAS
Alameda for storage and treatment of impacted soil and sediments that are generated during
removal actions (and UST pulls). Tom suggested that the new state law (SB 1706) would allow
stockpiling of soil as part of the “removal action plan” without instituting a CAMU. Essentially,
the removal action work plan (= EE/CA) would be required before the state would allow
stockpiling. State law would require that the action meets the substantive permit requirements
of a RCRA permit.

Tom Lanphar’s perspective on the Site 18 removal action included the following steps: 1)
prepare removal action work plan (does it include a public notice and comment period?), 2)
Acquire permit? (Tom Lanphar to get update) either under the new state health and safety code
or as part of the CAMU, 3) remove sediment/sludge and stockpile, 4) conduct treatability
studies as appropriate, 5) prepare interim RAP, 6) public notice, 7) treat sediment/sludge,
and 8) carry site through the feasibility study and on to RAP (or ROD).

Currently IT Corp is sampling selected lengths of the storm drain system. Any future removal
and hydrocarbons have been found at catch basins and man-holes near Site 5 and at other
action to be taken should be considered “time critical” since very elevated levels of metals IRP
sites and, should heavy rains occur next winter, the potential for impacts to the Qakland Inner
Harbor and Seaplane Lagoon is high. Treatment of the removed sediment, sludge and water
would not be “time critical” but rather be conducted as part of a treatability study.
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Action Items: Tom Lanphar to provide additional clarification on SB 1706 requirements
(including permits); Navy legal counsel will review same; PRC to develop petroleum cleanup
level position paper for application to UST sites, and will provide input on possible removal
scenarios for Site 18 to EFAW; and the project team as a whole will give consideration to
developing a modified removal action process that is streamlined and meets both federal
guidance and state law.

Item: #2
Opening:
Process:

Goal:
Closing:

RI/FS Status

PRC/EFAW/NAS Alameda

Discussion items included:

- Data Transmittal Memoranda

- Aquifer Testing Work Plan

- Baseline Human Health Risk Assessment Work Plan

- radiological field survey at Sites 1 & 2

- ARARSs response from DTSC

- West Beach Landfill Wetland wells

- Total Dissolved Solids basewide maps

- filtered/unfiltered water analyses

- EBS Phase Il data integration (Ann Klimek)

Update attendees on RI/FS progress.

Initial discussion covered status of EBS phase llA field activity by IT Corp. Essentially only soil
sampling occurring at parcels under current EBS investigation. 1T Corp has budgeted for up to
21 groundwater wells. Team discusses need for PRC and IT to meet in near future to identify
appropriate location for selected wells at non-IRP sites. PRC and IT agree to meet April 19 and
May 24 to target potential sites as EBS data are received.

Ann Klimek indicates that IT’s focus is on reuse, and not necessarily chasing groundwater
plumes, though in some areas this may be appropriate {e.g. parcels within/around IRP sites 3
and 5). RWQCB would like to see IT install wells at the edge of plumes; Navy objects to using
IT’s services in that manner. Ann Klimek goes on to state that IT’s priorities should be focused
on the ten to 20 parcels already identified for high priority reuse. The RWQCB states that it
wants the plumes characterized before the feasibility studies are done, and does not care who
installs the wells. Navy indicates that the wells would be installed as part of phase 1B after the
phase IIA EBS data are collected and analyzed.

PRC states that the aquifer test work plan and the human health risk assessment work plan are
both at the Navy undergoing Navy review. The data transmittal memorandum for recent work
at IRP sites 4, 5, 8, 10A, 12, and 14 was distributed for Navy review on January 31. PRC
reminds the team that it still needs to negotiate chemicals of concern and human
health/ecological risk assessment issues with the regulatory agencies.

The DTSC says it’s still working on responding to Navy requests for the state’s ARARs. DTSC
stated at the January 18, 1995, review meeting they would provide ARARs by January 31,
pending receipt of ARARs from other state agencies. Navy reminds DTSC that ARARs are
critical for assisting in the timely completion of the Site 14 removal action. If Navy and DTSC
agree on ARARs, an appropriate cleanup action level for the Site 14 removal action can be
selected and the Navy can then estimate how much soil will need to be excavated/treated. This
issue has Davis-Bacon Act implications as the Navy has requested IT Corp to do both the EE/CA
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and removal action implementation. The Navy would be doing the “design,” because the Navy
would tell IT Corp the volume of soils to excavate and treat.

With respect to beneficial use of groundwater issues, PRC indicated it was generating base-wide
TDS maps for discussion with the Navy and regulators. After Navy review draft copies of maps
would be forwarded to the BCT and RWQCB.

Wetland wells at the wetland/landfill boundary within IRP site 2 were briefly discussed.

Concerns were brought up about exact locations along the edge of the wetland/landfill interface
and about installing wells within the wetland area itself. The group decided that for preparation
of a wetland/landfill wells work plan addendum, only wells along the interface would be
considered, and that pending future chemical analyses of the soil and groundwater from these
new interface wells, subsequent discussions would entertain the need of additional wells within
the landfill. PRC and EFAW indicated they would look into permit issues related to putting wells
at the edge of, and within, the wetland, and would inquire about similar activities that have
occurred at NWS Concord.

James Nusrala stated RWQCB's desire to get unfiltered water samples during quarterly
monitoring at NAS Alameda. EFAW indicated that the Navy would be inclined to consider
RWQCB's request but wished to discuss the number of wells actually sampled, and for what
purpose the RWQCB would apply the new data. RWQCB also said they would like the data
collected during the Spring quarter of sampling. EFAW said they would provide a letter
response to the RWQCB.

The radiological survey at Sites 1 and 2 did not begin on February é as planned due to DTSC
concerns about starting the field work before DTSC comments from Sacramento had been
received and addressed by the Navy. DTSC (Sacramento) comments were received by Navy on
February 6, and Navy/PRC are preparing responses to these comments.

Item: #3

Opening:

Process:
Goal:
Closing:

Community Relations Issues

BCT/EFAW/PRC

Discuss proposed presentations for RAB

Clarify scope of proposed presentations

Mike Petouhoff gives a summary of his plans for providing restoration advisory board (RAB)
presentations on subjects that the RAB desires clarification. Mike indicates that both Navy
guidance (Section IV.F.(2)(c), dated October 18, 1994) and DOD/EPA guidance (page 9,
"Training for RAB Community Members," dated September 27, 1994) specify RAB support
along the lines of informative or educational workshops or presentations. Mike subsequently
gives tentative dates and subject matter information for monthly RAB training/workshops during
the next six months.

March 18 Documents/Process to ROD

April 8 Early Actions

April 29 Risk Assessments

Subsequent training would cover site characterization, cleanup technologies, and geological
overviews,

Item: #4

Opening:

Process:

BRAC Cleanup Plan Update-Response to Comments
BCT/EFAW/PRC
Overview of comments not currently addressed.
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Goal:
Closing:

Identify and task appropriate team members to prepare responses to comments.

The BRAC Cleanup Team (BCT) had just received their draft BCP revision on February 13, and
was not ready to discuss details or changes made to the draft BCP. The Navy and the BCT
agreed to meet next week on February 22, 1995, to discuss changes and assign responsible staff
for editing sections within the draft BCP revision.

Item #5

Opening;:

Process:
Goal:

Closing:

Fuel Line Removal

Larry Lind/EFAW

Provide BCT with some details of the A-E proposal for fuel line removal.

BCT to evaluate review time needed and provide ideas/criteria for the proposal format and
content.

Larry Lind began by introducing personnel from A-N West and Subsurface Consultants who had
bee tasked to begin investigations of abandoned fuel lines at NAS Alameda. A presentation was
made showing lines investigated and preliminary chemical analyses. Subsurface Consultants will
be preparing work plans and plans and specifications for further sampling and excavation of the
abandoned lines.

Concerns about controlling groundwater during line removal, handling and reuse of excavated
materials, soil/water disposal issues, and proposed sample analytes were discussed. DTSC and
EPA voiced strong concern about not knowing that the work presented today had occurred and
wanted to be better informed so as to have had some input into the work already performed,
and any future work. Larry Lind stated that the fuel line issues had been discussed previously
with the RWQCB (lead agency with respect to USTs). Larry Lind also indicated that he would
like to consider sending impacted soils to an off-site thermal treatment facility, to which DTSC's
Tom Lanphar objected since he felt that the Navy was open to creating an on-base "soil
management unit." PRC mentioned that an alternative to a "soil management unit" might be a
corrective action management unit or "CAMU" which could be used to handle all impacted soils
regardless of which program they were generated under.

Larry said that the soil management unit issue would be partially controlled by the amount of
affected soil that has to be handled, and that he could not know that volume until the analytical
results come in after excavation. Conversely, the contractors need to know what the disposal
options are so that the can develop their plans and specifications accordingly.

Key issues: better communication between regulators (RWQCB and the BCT), between Navy
facility and Navy UST/fuel line groups (NAS Alameda and the EFAW UST group), and
resolution as to where and how impacted soils are going to handled regardless of whether or not
it's a activity for a removal action, UST pull or fuel line excavation (BCT/EFAW/PRC).

Item: #6

Opening:

Process:
Goal:
Closing:

All Other Issues

Attendees

Open discussion of other issues to be considered.

To summarize previously discussed action items and group tasks.

Additional meetings, other than the RAB workshops listed above, were tentatively scheduled as
follows:

February 22, 1995 BCP update

March 7, 1995 March 18 RAB training dry-run; RAB meeting

March 14, 1995 Monthly review meeting

April 19, 1995 Groundwater meeting with [T Corp
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May 24, 1995 Monthly review meeting
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